

Meeting Minutes – May 2011

Meeting 2:

The literature reviews were submitted. The project roles were allocated. Miles chose to do the curator interface, while Stuart chose to do the end-user interface.

The project proposal was then discussed; this outlined what was expected of us. The research questions were decided upon and refined, and the design and implementation process was explained. The due date for the first draft of the proposal was decided on.

Meeting 3:

The proposal presentations were discussed with Hussein. A dry run presentation was arranged so that we could present to the post-graduate students in the Digital Libraries group.

Meeting 4:

The dry run was completed and feedback from the Digital Libraries students was received. This was to aid us in preparing for the final proposal presentation.