

## **Meeting Minutes – September 2011**

### *Meeting 10:*

Demonstrated the projects to Hussein. A number of issues were raised, and were to be addressed for the next demonstration due for the end of the week.

Ethical clearance had not yet been granted.

### *Meeting 11:*

We both made changes to our interfaces. These were demonstrated to Hussein. Further suggestions and comments were received. User testing was to be conducted on this iteration of the project, as soon as ethical clearance was approved.