YGGDRASIL MEETING MINUTES

DATE:17/09/12 TIME:15:00 - 15:45 VENUE: ROOM 315, COMPUTER SCIENCE DEPARTMENT, UCT

Attendees

Prof. James Gain, Ryan Mazzolini, Richard Pieterse, Donovan Foster

TOPICS

First Iteration Testing and Demo

The first iterations demo with Prof. Gain has been rescheduled to Thursday the 20th of September. The dates for the first iteration testing has been scheduled for Wednesday the 19th and Friday the 21st.

Action Items	People Responsible	Deadline
First Iteration	All project members	Wednesday 19th of September.

Bullet point summary of the Thesis Structure

A bullet form summary of our chosen Thesis Structure must be completed by Friday the $21^{\rm st}$ September.

Action Items	People Responsible	Deadline
Thesis Structure	All project members	Friday the 21st September

Next thesis chapter draft

Each member is to choose the next chapter of their thesis to be completed. This is chosen by each group member according to their thesis structure . This is to be completed by Monday the $24^{\rm th}$ of September and must be submitted at latest 30min before the next meeting.

Action Items	People Responsible	Deadline
Chapter draft	All project members	Monday 24 th of September, 14:30

From the 17th to the 24th September:

First Iteration testing, the next chapter and bulleted summary.

From the 24^h of September to the 7^{th} of October:

Second Iteration and the next chapter.

From the 7th to the 17th of October:

Final experiment and analysis and one more chapter.

From the 17th to the 21st of October:

Putting together final draft + results (conclusion etc.)

29th is the due date for final hand in Incorporating feedback from the final draft.