
YGGDRASIL MEETING MINUTES

DATE:08/03/12 TIME: 12:00 - 12:45 VENUE: ROOM 315,
COMPUTER SCIENCE DEPARTMENT, UCT

Attendees

Prof. James Gain, Ryan Mazzolini, Richard Pieterse, Donovan Foster

TOPICS

Feasibility Demo - Reschedule

The Feasibility Demo has been rescheduled to Monday the 6th of August, 1pm.

Action Items	People Responsible	Deadline
Prepare Demo's	All project members	Monday 6th of August, 1pm

Background Chapter - Extension

The deadline for the background chapter has been extended until Monday 6th August, 10am

Action Items	People Responsible	Deadline
Finish background chapters	All project members	Monday 6th of August, 10am.

Apply for ethical clearance

A user experiment should be decided upon and ethical clearance should be applied for. The user experimentation could possibly be a heuristic evaluation with members of staff and students including:

- Rudy Naseer
- Mark Danoher
- Dr. Patrick Marais
- Prof. James Gain
- Prof. Gary Marsden

Action Items	People Responsible	Deadline
Apply for ethical clearance	All project members	Friday 16th of August

Next Supervisor Meeting

The next group meeting will be held after the feasibility demonstration has taken place. The agenda will include:

- Discuss the feasibility demo
- User experiment design
- Deciding on a reasonable deliverable for the end of term

Action Items	People Responsible	Deadline
Talk with Prof. Marsden about user experiments.	All project members	Friday 3rd of August, 1:30pm