
Meeting	  Minutes	  –	  August	  2011	  

Meeting	  8:	  

We	   had	   conducted	   the	   focus	   group	   and	   discussed	   the	   findings	   with	   Hussein.	   The	   list	   of	  
features	  was	  then	  narrowed	  down	  and	  prioritised.	  Some	  features	  were	  deemed	  to	  be	  out	  of	  
scope	  for	  the	  project.	  

Stuart’s	  interface	  would	  focus	  on:	  

• Searching	  and	  browsing	  the	  collection	  
• Annotations	  on	  the	  stories	  
• Exporting	  the	  pages/images	  for	  download	  
• User	  accounts	  
• Email	  notifications	  

Miles’	  interface	  would	  focus	  on:	  

• Browsing	  the	  digital	  collection	  
• Adding	  and	  removing	  resources	  to	  and	  from	  the	  collection	  
• Editing	  resources	  in	  the	  collection	  
• Batch	  uploads	  
• Downloading	  items	  
• Curator	  accounts	  

Meeting	  9:	  

This	  meeting	  acted	  as	  a	  progress	  report.	  Stuart	  found	  complications	  when	  using	  JavaScript,	  
and	  opted	  to	  port	  his	  current	  solution	  to	  JSPs	  and	  Java	  Servlets	  instead.	  

Issues	   surrounding	   ethical	   clearance	   were	   briefly	   discussed.	   Ethical	   clearance	   was	   to	   be	  
applied	   for	   immediately	   so	  user	   testing	  could	  be	  conducted	  at	   the	  end	  of	   iteration	   two.	  A	  
progress	  demonstration	  was	  decided	  on	  for	  the	  beginning	  of	  September.	  


