Progress Report of Nicole Petersen

Week: 1
Date: 12 August- 19 September

Progress

Plan

e Started the exhibition viewer
functionality

e Modelled the exhibition class

e Modelled the exhibition viewer

Implement exhibition viewer
Create dummy exhibitions to test the
Exhibition Viewer

Week: 2
Date: 19 August - 26 September

Progress

Plan

e Created Exhibition Creator paper
prototype

e Created exhibition viewer

e Auto-generate exhibitions to test the
exhibition viewer

Conduct requirements gathering
focus group for iteration 2 with CCA
clients and students

Week: 3
Date: 26 August - 2 September

Progress

Plan

e Merged exhibition viewer to the
system

o Participated in student focus group

e Installed Hibernate and PostgreSQL

Install Fedora
Start implementing the create
exhibition functionality

Iteration Challenges:

Focus group with the client did not go as planned as they were unable to attend. The focus
group was then rescheduled to the following week.




Week: 4
Date: 2 September - 9 September

Progress Plan
o Started implementing the create e Polish create exhibition functionality
exhibition functionality (“shopping cart items making them
o Participated in client focus group draggable to template”)
o Requirements changed e Setup PostgreSQL and Fedora
e Curator uploads (Note: no user
uploads)
e Add different levels of users
Week: 5
Date: 9 September - 16 September
Progress Plan
e Create exhibition functionality o Evaluation
o shopping cart -drag and drop o Refinement of requirements
to template o Create Exhibition tables in the
o Process the actions of drag database
and drop e Curator uploads
o Enter exhibition details o Interface for adding of comments
o View exhibition
e Added Exhibitions to the data
dictionary (Specified how they will
be represented in the DB)
e Setup Fedora and PostgreSQL
Week: 6
Date: 16 September - 23 September
Progress Plan

e Exhibition service
o Add comments
o View a new exhibition after
creation
e Upload service
o Ability to select images from
file
o Ability to add images to
Fedora using POST

Upload interface

Upload audio and video

Upload all the metadata for the
image to Fedora

Unique digital object PID
Conduct evaluation of exhibition
creator

Iteration Challenges:

Iteration took longer than expected and evaluation had to be postponed for the following week.




Week: 7
Date: 2

3 September - 30 September

Progress

Plan

Upload interface

Upload other media as well
Upload all the metadata for the
media file to Fedora using a PUT
request

Add Digital Objects with proper
unique PIDs

Evaluation of exhibition creator

Refine exhibition service based on
user feedback

Complete upload service

Complete user log ins and access to
services

Week: 8

Date: 30 September - 7 October

Progress

Plan

User login functionality (control
access)

User login functionality-
administrators can add new users
Finished upload functionality

Add features to the exhibition
toolbox

Deploy project on server
Conducted user acceptance tests

Conduct integration tests
Conduct usability tests

Week: 9
Date: 7

October - 14 October

Progress

Plan

Conducted final evaluation
o Integration tests
o Usability Test

Implementation Challenges:
Using the Fedora API to add and edit content in Fedora.




