
Progress Report of Nicole Petersen 

ITERATION 1 

Week: 1 
Date: 12 August- 19 September 

Progress Plan 

 

 Started the exhibition viewer 
functionality 

 Modelled the exhibition class 

 Modelled the exhibition viewer 
 
 

 

 Implement exhibition viewer 

 Create dummy exhibitions to test the 
Exhibition Viewer 

 

Week: 2 
Date: 19 August - 26 September 

Progress Plan 

 

 Created Exhibition Creator paper 
prototype 

 Created exhibition viewer 

 Auto-generate exhibitions to test the 
exhibition viewer 

 
 

 

 Conduct requirements gathering 
focus group for iteration 2 with CCA 
clients and students  

 

Week: 3 
Date: 26 August - 2 September 

Progress Plan 

 

 Merged exhibition viewer to the 
system 

 Participated in student focus group 
 Installed Hibernate and PostgreSQL 

 

 

 Install Fedora 

 Start implementing the create 
exhibition functionality 

Iteration Challenges: 
Focus group with the client did not go as planned as they were unable to attend. The focus 
group was then rescheduled to the following week. 

 

 



ITERATION 2 

Week: 4 

Date: 2 September - 9 September 

Progress Plan 

 
o Started implementing the create 

exhibition functionality 
o Participated in client focus group 
o Requirements changed 

 Curator uploads (Note: no user 
uploads) 

 Add different levels of users 
 

 

 Polish create exhibition functionality 
(“shopping cart items making them 
draggable to template”) 

 Setup PostgreSQL and Fedora 
 
 

 
Week: 5 

Date:  9 September - 16 September 

Progress Plan 

 

 Create exhibition functionality 
o shopping cart -drag and drop 

to template 
o Process the actions of drag 

and drop 
o Enter exhibition details 
o View exhibition 

 Added Exhibitions to the data 
dictionary (Specified how they will 
be represented in the DB) 

 Setup Fedora and PostgreSQL 
 

 
 Evaluation 
 Refinement of requirements 
 Create Exhibition tables in the 

database 
 Curator uploads 
 Interface for adding of comments 

 
 

 

Week: 6 

Date: 16 September - 23 September 

Progress Plan 

 
 Exhibition service 

o Add comments 
o View a new exhibition after 

creation 
 Upload service 

o Ability to select images from 
file 

o Ability to add images to 
Fedora using POST 
 

 
 Upload interface 
 Upload audio and video 
 Upload all the metadata for the 

image to Fedora 
 Unique digital object PID 
 Conduct evaluation of exhibition 

creator 
 
 
 

 

Iteration Challenges:  

Iteration took longer than expected and evaluation had to be postponed for the following week. 



ITERATION 3 

Week: 7 

Date:  23 September - 30 September 

Progress Plan 

 
 Upload interface 
 Upload other media as well 
 Upload all the metadata for the 

media file to Fedora using a PUT 
request 

 Add Digital Objects with proper 
unique PIDs 

 Evaluation of exhibition creator 
 

 

 Refine exhibition service based on 
user feedback 

 Complete upload service 

 Complete user log ins and access to 
services 

 

 
Week: 8 
Date: 30 September - 7 October 

Progress Plan 

 

 User login functionality (control 
access) 

 User login functionality- 
administrators can add new users 

 Finished upload functionality 

 Add features to the exhibition 
toolbox 

 Deploy project on server 

 Conducted user acceptance tests 
 

 

 Conduct integration tests 

 Conduct usability tests 

 

 

Week: 9 

Date:  7 October -   14 October 

Progress Plan 

 

 Conducted final evaluation 
o Integration tests 
o Usability Test 

 
 
 
 
 
 

 

Implementation Challenges:  

Using the Fedora API to add and edit content in Fedora. 


